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Introduction 
Texas Archival Resources Online (TARO) is a consortial program that facilitates access historical 
documents, personal papers, family histories, and more from member archives, libraries, and museums 
across Texas to inform, enrich, and empower researchers all over the world. 
  
The primary service currently provided by TARO is making finding aids in the EAD XML format 
available online in HTML; providing database administration; and facilitating the discovery of finding aid 
search and retrieval. 
  
In 2014 the University of Texas at Austin Libraries received notice that they had received their 
Humanities Collections and Reference Resources Foundations Grant for the Texas Archival Resources 
Online (TARO) to the 21st Century Collaborative Planning Project. 
  
This one-year planning project would focus on four goals. To create: 

1. A written plan that provides concrete actions for achieving targeted improvements to TARO, 
including a highly detailed project narrative, with a work plan, staffing and budget requirements. 
This plan will be used by TARO and UT Libraries to seek implementation funding 

2. A new set of policy documents to solidify TARO’s infrastructure and carry the consortium into 
the future. These include: a formal system of governance with written bylaws; an updated 
strategic plan and mission statement; a collections development policy, including a clear process 
for joining TARO; and TARO EAD Best Practices 

3. A clear vision for what sustainability means for TARO members 
4. A white paper detailing findings of planning activities, user studies and lessons learned 

  
The TARO Steering Committee acts as the governing body with a series of working groups created to 
focus on specific tasks (Technology-Website, Maintenance, Governance, Funding and Sustainability, 
Standards, and Outreach and education). Chairs of the working groups also serve on the Steering 
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Committee and report group progress. The Steering Committee held monthly telephone meetings, 
throughout the grant period, with two face to face planning meetings held in Austin. 
  
More frequent communication occurred with subcommittee meetings, with meeting minutes posted on the 
wiki and work taking place on Google docs and through email groups. 
  
The initial plan for the project manager was envisioned as a part-time employee on site at the University 
of Texas over the course of one year. The consultant who had been identified at the time the grant was 
submitted, Danielle Plumer, was later hired by the Texas State Library and Archives Commission and was 
no longer available to do the work at the time the grant was awarded. After discussions with and 
recommendations from Ms. Plumer and a number of other EAD experts in the field interviews were held 
at the Society of American Archivist Conference in Cleveland. Two candidates were considered for the 
position of project manager and proposals were reviewed. 
  
The Steering Committee selected Leigh A. Grinstead, as project manager and she subsequently 
sub-contracted with Jodi Allison-Bunnell both of whom worked on the project remotely from Colorado 
and Montana respectively. 
  
Planning Outcomes 
The activities undertaken during the planning grant have built a foundation for TARO’s future by 
developing infrastructure pieces for TARO and outlining the next steps for funding changes to the site 
with an implementation budget and workplan. Planning has considered both short-term goals for the end 
of the planning grant term to keep the initiative moving forward, as well as activities that will be 
accomplished with implementation funding over the longer term. Outcomes of the planning grant have 
been very successful, with grant participants creating numerous products during the grant term in addition 
to the draft workplan and corresponding budget for the implementation phase. These products include 
high level requirements for TARO’s web site; functional requirements for implementation; planning for 
repository training; a governance plan; collection development documentation; and a grants calendar for 
implementation phase funding. These concrete outcomes are the result of our planning process, which 
was key for confidently arriving at consensus.  
  
Evaluation of Committee Work 
Throughout the grant term, the work of subcommittees underwent continual informal evaluations to 
ensure the effectiveness of groups’ work. At the conclusion of the grant term, subcommittee chairs 
compiled their experiences and submitted them to the project managers.  
 
The majority of the work by Education and Outreach Subcommittee has been evaluated by the TARO 
steering committee during meetings and additional phone calls. The communication efforts in keeping the 
TARO repositories up to date on the planning grant activities and aware of ways their feedback can be 
contributed were well received. 
  



Even so, the committee learned it is still possible to miss repository representatives when communicating 
via the TARO email list, through blogging and the SSA newsletter. As the committee works with each 
repository in 2016 for schema conversion, we believe we will uncover the remaining repositories who 
might have had staff changes which resulted in a TARO communications gap. 
  
The schema conversion portion of work, (going beyond the actual planning of the conversion which was 
all that was required by the grant,) has been very well received by TARO participants. Despite the anxiety 
the work can cause, participants recognize that the process represents real progress in moving forward to a 
more modern TARO platform. While the researching of training needs and the planning for a future 
education program were very fruitful and met the goals of the grant, those tasks rather painfully reminded 
all participants of the very immediate need for this kind of ongoing training. 
 
 Education and Outreach Committee also collaborated with Rice University’s User Experience Office to 
conduct a small scale usability study of the test platforms with researchers. This study included a scripted 
set of tasks given the test platforms, and afterwards a discussion and review of examples of more 
customized implementations of the platforms, which revealed an overall preference for XTF. 
 
One the key issues the Web & Technology Subcommittee addressed was how volunteer evaluators 
struggled getting through each platform evaluation. Because platform evaluations were remote, written 
instructions were provided for volunteer evaluators both via email and included in evaluation packets that 
each volunteer received at the beginning of each of the three test instances. 
  
There was persistent confusion regarding the user personas that accompanied the core evaluation tasks as 
well as misunderstanding about the usefulness of completing the functional requirements matrix. User 
personas were helpful to some in providing a context from which they could more easily respond to tasks 
that were outside of their normal professional duties in the archive. However, the fact that the volunteers 
were asked to complete tasks that they would not typically be responsible for in the course of their work 
day, or in their current job responsibilities, challenged both their confidence in their ability to respond to 
those particular questions, and well as the overall usefulness or value of the results/recommendations 
derived from responses they produced. 
  
The committee responded to these challenges both by more explicitly articulating the usefulness of the 
personas as a method of narrowing the focus and by providing criteria for judging the ease or difficulty of 
completing the tasks using any of the three platforms. Web & Technology also adopted a mantra that we 
hoped would encourage our volunteers to ground themselves in their own experience and to help them 
draw insights from the evaluation experience—they are the experts! 
  
Volunteers responded well to committee encouragement and the clarification of instructions surrounding 
both the personas as well as the functional requirements matrix. 
 
As it became clear that XTF would be the recommended platform for TARO, a more focused landscape 
review of XTF projects was conducted. The intent of this review was to look at governance structure as 
well as program implementation and ongoing functionality.  Governance subcommittee collaborated with 



the Steering Committee co-chairs to contact the Chicago Collections project, which similar to the vision 
for TARO’s future in that it is multi-repository and includes finding aids as well as digital objects, but is 
more modestly funded than the larger California Digital Library project. Chicago Collections includes a 
board with access to funding, paid staff for maintenance and development. Annual operating costs are 
covered  by a modest subscription model for participating repositories plus funding from foundations. In 
addition to using XTF as the basic platform, Chicago Collections developed and uses the Metadata 
Hopper tool to address the complex issues of subject heading metadata. As TARO continues to consider 
how best to approach its own subject heading inconsistency issues, the possibility of using the Metadata 
Hopper to create a layer of project-level broad subject search categories is an exciting development. 
 
The Standards Subcommittee’s key evaluation of work was through survey responses and UT-AAA 
staff line-by-line comments of the Best Practices Guidelines document. 
  
The Standards Committee was initially not familiar with how TARO’s stylesheet has had to be revised 
over the years to take into account a lack of compliance with the previous encoding guidelines. TARO’s 
technical staff person, Minnie Rangel, has told us about some aspects of her workarounds for this 
situation. Going forward with Schema, it will be vital that she communicate to Standards how well the 
new guidelines are being followed and what errors are occurring, so that proactive measures can be taken 
to educate repositories on the need to comply. 
  
Comments on the Best Practices document brought to light differences in perception of what scope of 
detail the guidelines should address, what subjects should be outside that scope, and what level of 
expertise should be expected of those using the guidelines. The group realized that the document 
combines best practices with workflow instructions for uploading files to TARO; in the interest of having 
a single document cover file creation and contribution, the Steering Committee asked the group to include 
upload instructions. As TARO continues improvements to the information it provides through its website, 
the subcommittee may reconsider where uploading instructions best belong. The guidelines are not meant 
to advise repositories on the correct textual content for elements; each repository is encouraged to have its 
own manual to provide continuity for description within elements and to adhere to the EAD Tag Library 
in connection with DACS. 
  
Guidelines were divided into sections, each to be worked on by a Standards member. This working plan 
led to a document written in several different voices by people with varying levels of expertise and 
familiarity with EAD and the Schema standard, which was pointed out by those reviewing and 
commenting on the document. Dividing the work in any other way seemed unworkable. However, a 
thorough revision process has served to smooth out these variations in style and voice. 
  
One especially helpful survey response (actually submitted as two survey responses) provided line-by-line 
suggestions for changes, many of which were adopted. The UT-AAA staff comments were extremely 
helpful as a close critique and resulted in the bulk of our revisions. We were gratified that these 
commenters involved themselves so deeply with the document. Other responses were brief and either 
complementary or expressed a concern that we have taken into consideration. 
 



Survey Regarding the Planning Process 
At the end of the grant cycle Jodi Allison-Bunnell was asked to engage the Steering Committee and 
Subcommittees in order to determine if there were lessons to be learned that could inform future work. 
The group hoped that this survey would enhance overall grant evaluation and inform reporting for the 
NEH final report and the development of TARO’s white paper for the committee at large. 
 
The survey was created in Google Forms and sent to all Steering Committee members. In addition, one 
member from each subcommittee was identified by their chair as involved and knowledgeable and the 
survey was sent to them directly. Each respondent was asked to identify themselves by name and role, 
with a promise that names would be held confidential in this final report. 
  
The survey asked users to describe in narrative form what they believed had gone well, and what should 
be carried on in implementation; what hadn’t gone well and should be avoided in implementation; and 
provided a space for additional comments and an opportunity sign up for a half-hour phone interview to 
clarify any answers or have additional discussion. 
  
There were eight responses out of a total of fifteen possible people. Five were Steering Committee 
members; the other three were members of subcommittees. Only one person signed up for a follow-up 
interview, and then only to clarify answers. That individual’s written answers were sufficient, so there 
was no interview scheduled.  
  

Lessons Learned: What’s Gone Well 
One clear thread throughout the feedback was how much the planning grant has helped all the individuals 
involved learn to work together. While there’s clear appreciation for the leadership of the co-chairs and 
the Project Manager, there’s also a strong notion of how much everyone has contributed and how 
important that distributed investment is to the continued success of TARO. 
  
There is a strong belief that the development of leadership skills is important not only to the project, but 
to all the organizations involved. And, the subcommittee structure and relationship with the Steering 
Committee appears to be a comfortable one for all concerned. 
  
Individuals also expressed great admiration for specific work products, including platform evaluation, 
standards revision, and schema compliance. There was recognition that certain individuals have done so 
much to bring these products to fruition and there were strong observations that it was a combination of 
both personal work ethic and great group leadership. 
  
The importance of regular meetings and clear documentation practices was another theme in the 
comments. Both helped keep everyone informed, clear, and moving along to accomplish stated goals. The 



overall transparency of the project was a clear area for continuity. And individuals felt that in-person 
meetings continue to be important. 
  
As a whole, the group felt that the mid-project meeting in January was very valuable for clarifying the 
mission, vision, and audience. That work also resulted in some course corrections mid-project that also 
created some concerns. 
  

Lessons Learned: What’s Not Gone Well 
The mid-project adjustment in focus on mission, vision, audience and the importance of finding an 
institutional home was the topic most mentioned in this section in detail. The perceived dissolution of the 
Governance subcommittee was a source of confusion and consternation. 
  
“At the very end, it seemed that everyone decided everything was not working, and started to panic. All of 
a sudden, it was decided the governance committee was not needed anymore, that the steering committee 
could handle those things, and I'm still not sure why. The official explanation was that TARO needed to 
know what host institution they would be with for the future, and it would be pointless to set a lot of 
governance structure(s) in place without knowing the rules of a potential new host institution. However, 
this does not make a lot of sense to me. Is TARO looking for a new home? Because they have a home 
right now. Why not set up the governance structure, see if it works, and govern TARO by that while 
looking for a new home, if that is what is wanted? I don't understand why the entire governance structure 
should grind to a halt because TARO does not have a home, when they do in fact have a home. A 
governance structure is critical, and would have to be in place anyway for TARO to be a 501c3 or 
whatever type of institution they are.” 
  
Interestingly, at the January meeting it became apparent that the Governance subcommittee was working 
toward developing bylaws and structures that would be helpful were the organization going to file as an 
independent 501c3. But that was not a direction that the Steering Committee was committed to, or, even 
actively discussing. There seemed to be a disconnect between the work of the two and perhaps even in 
this quote above different definitions of what “governance” means. 
  
Rather than “grinding to a halt” committee members were re-deployed and asked to engage the larger 
committee to survey all participating institutions on a number of the grant products, evaluating their 
effectiveness and getting feedback from the larger community to truly gain community buy-in. The lesson 
here though is that that shift in message was not clearly articulated and should have been shared earlier, 
and/or in more ways and more often. Perhaps one on one with subcommittee members to alleviate their 
concerns. 
  
A resource that may be of interest for the group to review at some point may be: Nonprofit growing pains: 
http://socialimpactarchitects.com/wp/nonprofit-organizations-experience-growing-pains-just-like-people/ 
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There was stated concern that the group is emerging from the planning grant without a clear idea of how 
to redesign the current TARO website, which is what the participating institutions want the most. This 
may be simply a matter of timing. At the time of this survey, neither the Steering Committee nor the 
Subcommittees have seen all the final grant products from the NEH planning project. Some may not yet 
have the details of the requirements from the WebTex Subcommittee’s final report on platforms 
evaluated. That report has formed the basis for a high-level requirements for TARO’s website document 
created at the very end of June. Those high-level functional requirements are intended to support the 
group’s pursuit of its website revision and its mission and vision for the benefit of its identified primary 
and secondary audiences. 
  
The requirements, like the implementation plan, are written in two phases. The first phase includes the 
core functions needed for a new infrastructure to be viable. The second phase as we have noted in that 
document includes functionality that will require more time to develop and/or will involve more complex 
organizational and technical development. 
  
The functional requirements document and a workplan for implementation were published on the project 
Wiki for the entire team in early July 2016. Also in July, the Project Manager and Consultant presented a 
high-level webinar overview to review and present all final products and documents, including this 
lessons learned document to the Steering Committee to hopefully increase transparency and 
understanding of the grant overall. 
  
It was noted that having the Steering Committee co-chairs also chair subcommittees seems to be an 
unreasonable workload. In the future, spreading that work to other individuals would be a better 
distribution of responsibilities, since heading up a project like this one is a major time commitment. 
  
Communication between subcommittees and the ability to understand how a subcommittee project fits 
into the bigger landscape was mentioned by at least one person. The Steering Committee might give some 
attention to horizontal lines of communication so that individuals can better understand how the pieces of 
the project fit together. 
  
At least one person mentioned concerns about engagement by participating institutions beyond Steering 
Committee and subcommittee membership. For instance, not everyone who volunteered for platform 
testing fully followed through. This type of disconnect can be common on any project, but may be 
moderated through a combination of great clarity and persistence. 
  

Summary 
Overall, the feedback about the planning process of the project was very positive and indicated more 
strengths than weaknesses. The individuals involved in the Steering Committee, in particular, have 
learned a great deal about working with one another. They have worked productively, produced the 
needed tangible products, and communicated with one another and participants. They have earned the 
hearty congratulations of all concerned! 



  
It appears that further communication with all parties on the long-term intent of the mid-project 
adjustment is an important element of shared understanding and engagement. The ability to see final grant 
products, which will include the specifications for the redesigned website and an implementation plan, 
should also allay some of those concerns. But, probably most difficult to communicate, all participants 
need to understand that without this type of work and clarity, an implementation project is neither 
fundable nor sustainable. 
  

Recommendations to Consider Moving Forward 
One area that was not surveyed but has since come out in further conversation with Steering Committee 
leadership is that the composition of the steering committee has, over time been very focused on the 
day-to day operations and work of the organization, and less on the long-term goal of financial 
sustainability. Without shifting either the composition of the Steering Committee to include 
individuals who have more direct access to funding themselves, or direct contact and influence on 
resource allocators in their institutions, TARO will continue to struggle to sustain itself. 
  
Grant funds to implement new projects and to infuse the organization with energy and to upgrade 
technology and infrastructure is often necessary for a collaborative organization such as this, but for 
long-term maintenance and incremental upgrades, investment will need to be made and that will require 
the commitment on behalf of organizations and institutions within the region. 
  
We would recommend TARO consider the creation of a task force or committee skilled in 
organizational development and sustainability. Members should be charged with focusing on financial 
sustainability issues, fundraising for special projects, and raising the visibility and profile of TARO in 
Texas and the region. This group should be recruited from those with a passion for Texas heritage and 
with strong ties to the philanthropic community, be resource allocators at their respective institutions, or 
able to help support TARO projects financially. 
  
The Steering Committee can remain elected by member institutions and function as it does today, 
managing the business of the consortium until such time as there are paid staff members that may take on 
some of the duties of day-to-day operations. 
  
Sub-Committees overseeing particular projects and tasks should continue to operate. We would 
recommend that the Board, Steering and Sub-Committees should have written job descriptions 
with annual goals and objectives and that TARO design an annual evaluation process to establish 
an organization that is transparent, efficient and effective.  


